
 FFY 2022 - 2023 STP - Shared Fund Contingency Program Status Report: July 2023

TARGET AUTH
Rank CFP ID TIP IP Project Council/Lead Sponsor Phases 2022 2023 2024 2025 2026 Min Acceptable 5-year Total Project Total Date Status Status Date Status Status Date

8 17-21-0002 South Halsted Bus Corridor Enhancement Project Pace Pace CON $16,952,500 $6,384,000 n/a $23,336,500 2/2025 Final design verificaation 
anticipated 1/2025; Target 6/2025 
construction contractor selection.  
Recommended for funding through 
Carbon Reduction and received 
$20M RAISE grant from US DOT

7/5/2023 
(CMAP)

Final design verificaation anticipated 
1/2025; Target 6/2025 construction 
contractor selection. Applied for 
Shared Fund and CMAQ in current 
CFP. 

3/24/2023

8 17-21-0002 South Halsted Bus Corridor Enhancement Project Pace Pace ENG $2,112,000 n/a $2,112,000 7/2023 NEPA process completed 
12/21/2022. Consultant selection 
anticipated 10/2023. 
Recommended for funding through 
Carbon Reduction and received 
$20M RAISE grant from US DOT

7/5/2023 
(CMAP)

NEPA process completed 
12/21/2022. Consultant selection 
anticipated 10/2023. Applied for 
Shared Fund and CMAQ in current 
CFP.

3/24/2023

8 17-21-0002 South Halsted Bus Corridor Enhancement Project Pace Pace IMP $6,120,000 n/a $6,120,000 3/2024 Final design verificaation 
anticipated 1/2025; Target 6/2025 
construction contractor selection. 
Recommended for funding through 
Carbon Reduction and received 
$20M RAISE grant from US DOT

7/5/2023 
(CMAP)

Final design verificaation anticipated 
1/2025; Target 6/2025 construction 
contractor selection. Applied for 
Shared Fund and CMAQ in current 
CFP.

3/24/2023

11 07-21-0004 Dolton Road/State Street - Road Improvements: State 
Line Road to I-94

South Calumet City CON $10,346,000 n/a $10,346,000 11/2025 No June status update received.  
Recommended for partical funding 
in FFY 2028 in new program.

7/5/2023 Phase 1 Design Approval anticipated 
4/2023. Applied for Shared Fund in 
current CFP.

3/22/2023

11 07-21-0004 Dolton Road/State Street - Road Improvements: State 
Line Road to I-94

South Calumet City CE $725,000 n/a $725,000 11/2025 No June status update received.  
Recommended for partical funding 
in FFY 2028 in new program.

7/5/2023 Phase 1 Design Approval anticipated 
4/2023. Applied for Shared Fund in 
current CFP.

3/22/2023

15 02-21-0001 02-20-0015 Happ Road from Winnetka Road to Willow Road and 
Happ Road/Orchard Lane Intersection Roundabout

North Shore Northfield CON $3,367,000 $2,000,000 $3,367,000 8/2024 No change; Pre-final plans submittal 
anticipated 10/2023 for an 8/2024 
target letting

6/6/2023 No change; Pre-final plans submittal 
anticipated 4/2023 for a 9/2023 
target letting

3/6/2023

16 18-21-0028 Olympia Fields Station Rehabilitiation Metra Metra IMP $3,960,000 $4,840,000 $1,660,000 $8,800,000 7/2025 No change; NEPA completion 
anticipated 2/2024; Final design 
verification anticipated 7/2025; 
Target 1/2026 construction notice 
to proceed.

6/23/2023 NEPA completion anticipated 
2/2024; Final design verification 
anticipated 7/2025; Target 1/2026 
construction notice to proceed.

3/24/2023

18 09-21-0012 09-20-0089 Dundee Avenue Reconstruction Kane/Kendall Elgin CON $2,500,000 n/a $2,500,000 11/2023
(Auth 10/2023)

Phase 1 Design Approval 
anticipated 9/2023; Phase 2 
consultant selected and kick-off 
held 3/2023; pre-final plans 
anticipated 9/2023 and ROW 
certification anticipated 1/2024 for 
3/2024 target letting.  Not 
recommended for funding in 
current CFP.

6/16/2023 Phase 1 Design Approval anticipated 
5/2023; Phase 2 consultant selected 
and kick-off anticipated 3/2023; pre-
final plans anticipated 5/2023 and 
ROW certification anticipated 
9/2023 for 11/2023 target letting.  
Applied for Shared Fund in current 
CFP.

3/29/2023

20 08-21-0012 08-00-0009 
(IDOT)

Illinois Route 53 from South of Illinois Route 56 
(Butterfield Road) to Park Boulevard

DuPage DuPage Co DOT CON $13,647,200 n/a $13,647,200 6/2023
(Auth 5/2023)

No change; Phase II consultant 
contract expired.  IDOT to hire new 
consultant to wrap up Phase II 
while waiting for Land Acquisition 
to be completed; ROW certification 
anticipated 9/2025; Target 11/2025 
letting; Recommended for phase 2 
and ROW funding in FFYs 2026 and 
2027 in current CFP.

6/14/2023 Phase II consultant contract expired.  
IDOT to hire new consultant to wrap 
up Phase II while waiting for Land 
Acquisition to be completed; ROW 
certification anticipated 9/2025; 
Target 11/2025 letting; Applied for 
Shared Fund in current CFP.

3/22/2023

20 08-21-0012 Illinois Route 53 from South of Illinois Route 56 
(Butterfield Road) to Park Boulevard

DuPage DuPage Co DOT CE $1,637,600 n/a $1,637,600 6/2023
(Auth 5/2023)

No change; Phase II consultant 
contract expired.  IDOT to hire new 
consultant to wrap up Phase II 
while waiting for Land Acquisition 
to be completed; ROW certification 
anticipated 9/2025; Target 11/2025 
letting; Recommended for phase 2 
and ROW funding in FFYs 2026 and 
2027 in current CFP.

6/14/2023 Phase II consultant contract expired.  
IDOT to hire new consultant to wrap 
up Phase II while waiting for Land 
Acquisition to be completed; ROW 
certification anticipated 9/2025; 
Target 11/2025 letting; Applied for 
Shared Fund in current CFP.

3/22/2023

PRIOR STATUSPROJECT INFORMATION REQUESTED FUNDING CURRENT STATUS
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22 16-21-0003 16-22-0007 Irving Park All Stations Accessibility Program (ASAP) 
Design

CTA CTA ENG $3,768,218 n/a $3,768,218 12/2023 NEPA process to begin 8/2023;  
Applied for Shared Fund in current 
CFP and deemed ineiglible because 
prelimnary engineering is not 
underway.

6/29/2023 Did not submit March 2023 update. 
Applied for Shared Fund in current 
CFP.

4/6/2023

24 08-21-0011 Illinois Route 56 (Illinois Route 53 to Interstate 355) DuPage DuPage Co DOT CON $19,885,600 n/a $19,885,600 6/2023
(Auth 5/2023)

Did not submit June 2023 update 7/5/2023 Did not submit March 2023 update 4/6/2023

24 08-21-0011 Illinois Route 56 (Illinois Route 53 to Interstate 355) DuPage DuPage Co DOT CE $2,386,400 n/a $2,386,400 6/2023
(Auth 5/2023)

Did not submit June 2023 update 7/5/2023 Did not submit March 2023 update 4/6/2023

25 04-21-0008 04-18-0006 Armitage Avenue Reconstruction, Mannheim Road to 
25th Avenue

North Central Melrose Park CON $5,800,000 n/a $5,800,000 1/2024
(Auth 12/2023)

Did not submit June 2023 update. 
Applied for Shared Fund in current 
CFP; Ineligible due to inclusion in 
plans requirement

7/5/2023 Did not submit March 2023 update. 
Applied for Shared Fund in current 
CFP.

4/6/2023

25 04-21-0008 04-18-0006 Armitage Avenue Reconstruction, Mannheim Road to 
25th Avenue

North Central Melrose Park CE $580,000 n/a $580,000 1/2024
(Auth 12/2023)

Did not submit June 2023 update. 
Applied for Shared Fund in current 
CFP; Ineligible due to inclusion in 
plans requirement

7/5/2023 Did not submit March 2023 update. 
Applied for Shared Fund in current 
CFP.

4/6/2023

26 09-21-0007 09-02-0007 Randall Rd at Hopps Rd Kane/Kendall Kane Co DOT CON $16,037,985 $2,000,000 $16,037,985 1/2025
(Auth 12/2024)

Phase 2 kick-off anticipated 9/2023; 
Project is targeting a 1/2025 letting.  
Not recommended for funding in 
current CFP

6/29/2023 Design approval received 3/14/23; 
Project is targeting a 1/2025 letting.  
Applied for Shared Fund and CMAQ 
in current CFP.

3/24/2023

27 07-21-0012 Steger Road from Halsted Street to Union Avenue South Steger ENG1 $392,000 n/a $392,000 12/2024 No change; Phase 1 QBS planned 
for 2/2024.  Recommended for 
funding in FFY 2026 in current CFP.

6/29/2023 No change; Phase 1 QBS planned for 
2/2024.  Applied for Shared Fund in 
current CFP.

3/10/2023

30 07-21-0009 150th St Complete Street Project: Dixie Hwy to Halsted 
St

South Harvey ENG1 $952,219 n/a $952,219 11/2024 Phase 1 QBS anticipated to begin 
10/2023 with kick-off targeting 
12/2024. Recommended for funding 
in FFY 2026 in current CFP.

6/15/2023 Phase 1 QBS anticipated to begin 
1/2024 with kick-off targeting 
4/2025. Applied for Shared Fund in 
current CFP.

3/15/2023

31 09-21-0004 Randall Rd at Big Timber Rd Kane/Kendall Kane Co DOT CON $2,946,756 $1,500,000 $2,946,756 1/2027
(Auth 12/2026)

Design approval received 1/18/23; 
Target letting 1/2027.  
Recommended for funding in FFY 
2027 in current CFP.

6/27/2023 Design approval received 1/18/23; 
Target letting 1/2027. Applied for 
Shared Fund  in current CFP.

3/24/2023

33 06-21-0005 06-00-0042 143rd Street from West Avenue to Southwest Highway Southwest Orland Park ROW $1,033,610 n/a $1,033,610 6/2023 Agreement approval antiipated 
8/2023. Not recommended for 
funding in current CFP.

6/30/2023 Agreement approval antiipated 
6/2023. Applied for Shared Fund in 
current CFP.

3/31/2023

33 06-21-0005 143rd Street from West Avenue to Southwest Highway Southwest Orland Park CON $7,992,380 n/a $7,992,380 1/2027 Pre-final plans submittal anticipated 
8/2024 and ROW certification 
anticipated 10/2024 for a 1/2027 
target letting. Not recommended 
for funding in current CFP.

6/30/2023 No change; Pre-final plans submittal 
anticipated 12/2023 and ROW 
certification anticipated 4/2024 for a 
1/2027 target letting. Applied for 
Shared Fund in current CFP.

3/31/2023

33 06-21-0005 143rd Street from West Avenue to Southwest Highway Southwest Orland Park CE $799,240 n/a $799,240 1/2027 Pre-final plans submittal anticipated 
8/2024 and ROW certification 
anticipated 10/2024 for a 1/2027 
target letting. Not recommended 
for funding in current CFP.

6/30/2023 No change; Pre-final plans submittal 
anticipated 12/2023 and ROW 
certification anticipated 4/2024 for a 
1/2027 target letting. Applied for 
Shared Fund in current CFP.

3/31/2023

35 11-21-0014 11-18-0005 Randall Road from Alexandra Blvd to Acorn Ln McHenry McHenry Co DOT CON $19,848,869 $1 $19,848,869 11/2023 Pre-final plans submitted 6/12/23; 
Target 11/2023 letting.  Not 
recommended for funding in 
current CFP.

6/28/2023 Pre-final plans targeting 5/2023 
submittal; Target 11/2023 letting.  
Applied for Shared Fund in current 
CFP.

3/24/2023

36 09-21-0009 09-20-0056 US Route 20 and Reinking Road Roundabout  Kane/Kendall Elgin CON $1,044,592 n/a $1,044,592 9/2023
(Auth 8/2023)

Final plans submitted 6/12/2023 
and ROW certification anticipated 
8/2023 for an 11/2023 target letting 
utilizing STP-L funding.

6/29/2023 Final plans anticipated 6/2023 and 
ROW certification anticipated 
8/2023 for a 9/2023 target letting 
utilizing STP-L funding.

3/29/2023

36 09-21-0009 09-20-0056 US Route 20 and Reinking Road Roundabout  Kane/Kendall Elgin CE $99,789 n/a $99,789 9/2023
(Auth 8/2023)

Final plans submitted 6/12/2023 
and ROW certification anticipated 
8/2023 for an 11/2023 target letting 
utilizing STP-L funding.

6/29/2023 Final plans anticipated 6/2023 and 
ROW certification anticipated 
8/2023 for a 9/2023 target letting 
utilizing STP-L funding.

3/29/2023
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37 12-21-0023 Gougar Road Grade Separation at Wisconsin Central Ltd. 
Railroad

Will Will Co DOT CON $12,600,000 $5,000,000 $12,600,000 11/2025 Pre-final plans anticipated 9/2023; 
ROW certification anticipated 
8/2024

6/28/2023 Did not submit March 2023 update 4/6/2023

39 08-21-0006 North Aurora Rd (FAU Route 1509) Pennsbury Ln to 
Frontenac Rd (Pipeline relocation)

DuPage Naperville CON $2,800,000 $500,000 $2,800,000 9/2023 ROW certification delayed due to 
negotiations with ComEd for a 
utility pole relocation and 
easement; target letting shifted to 
1/2024. Request for additional 
funding submitted in current CFP is 
recommended for funding in FFY 
2024.

6/15/2023 ROW certification targeting 8/2023 
for a 9/2023 target letting. Applied 
for Shared Fund in current CFP.

3/7/2023

40 06-21-0003 06-00-0042 143rd Street from Wolf Road to Southwest Highway Southwest Orland Park ROW $2,400,000 n/a $2,400,000 6/2023 Agreement approval antiipated 
8/2023. Not recommended for 
funding in current CFP.

6/30/2023 Agreement approval antiipated 
6/2023

3/31/2023

40 06-21-0003 06-00-0042 143rd Street from Wolf Road to Southwest Highway Southwest Orland Park CON $38,011,980 n/a $38,011,980 1/2027 Pre-final plans submittal anticipated 
8/2024 and ROW certification 
anticipated 10/2024 for a 1/2027 
target letting. Not recommended 
for funding in current CFP.

6/30/2023 No change; Pre-final plans submittal 
anticipated 12/2023 and ROW 
certification anticipated 4/2024 for a 
1/2027 target letting. Applied for 
Shared Fund in current CFP.

3/31/2023

40 06-21-0003 06-00-0042 143rd Street from Wolf Road to Southwest Highway Southwest Orland Park CE $3,801,200 n/a $3,801,200 1/2027 Pre-final plans submittal anticipated 
8/2024 and ROW certification 
anticipated 10/2024 for a 1/2027 
target letting. Not recommended 
for funding in current CFP.

6/30/2023 No change; Pre-final plans submittal 
anticipated 12/2023 and ROW 
certification anticipated 4/2024 for a 
1/2027 target letting. Applied for 
Shared Fund in current CFP.

3/31/2023

42 06-21-0002 06-03-0005 143rd Street from Will-Cook Road to Wolf Road Southwest Orland Park ROW $181,735 n/a $181,735 11/2023 No change; Certification anticipated 
9/2024. Not recommended for 
funding in current CFP.

6/30/2023 Certification anticipated 9/2024. 
Applied for Shared Fund in current 
CFP.

3/31/2023

42 06-21-0002 06-03-0005 143rd Street from Will-Cook Road to Wolf Road Southwest Orland Park CON $8,790,685 n/a $8,790,685 3/2024 No change; Currently responding to 
comments on pre-final plans 
submitted in 2015.  Target 8/2024 
for final plans submittal for 11/2024 
target letting. Not recommended 
for funding in current CFP.

6/30/2023 Currently responding to comments 
on pre-final plans submitted in 
2015.  Target 8/2024 for final plans 
submittal for 11/2024 target letting. 
Applied for Shared Fund in current 
CFP.

3/31/2023

42 06-21-0002 06-03-0005 143rd Street from Will-Cook Road to Wolf Road Southwest Orland Park CE $879,070 n/a $879,070 3/2024 No change; Currently responding to 
comments on pre-final plans 
submitted in 2015.  Target 8/2024 
for final plans submittal for 11/2024 
target letting. Not recommended 
for funding in current CFP.

6/30/2023 Currently responding to comments 
on pre-final plans submitted in 
2015.  Target 8/2024 for final plans 
submittal for 11/2024 target letting. 
Applied for Shared Fund in current 
CFP.

3/31/2023

43 12-21-0025 12-10-0008 143rd Street from State Street/Lemont Road to Bell 
Road (State St to Crème Rd)

Will Will Co DOT CON (Stage 1) $6,000,000 $4,000,000 $6,000,000 3/2024 Pre-final plans submittal anticipated 
12/2023; ROW initiation expected 
3/2022; Not recommended for 
funding in current CFP.

6/28/2023 Did not submit March 2023 update. 
Applied for Shared Fund in current 
CFP.

4/6/2023

43 12-21-0025 12-10-0008 143rd Street from State Street/Lemont Road to Bell 
Road (Crème Rd to Bell Rd)

Will Will Co DOT CON (Stage 2) $8,000,000 $4,000,000 $8,000,000 3/2026 Pre-final plans submittal anticipated 
12/2025; ROW initiatiated 6/15/23; 
Not recommended for funding in 
current CFP.

6/28/2023 Did not submit March 2023 update. 
Applied for Shared Fund in current 
CFP.

4/6/2023

44 09-21-0006 Randall Rd at IL 72 Kane/Kendall Kane Co DOT CON $4,273,668 $1,500,000 $4,273,668 12/2025 Design approval received 1/18/23; 
Target letting 1/2026. 
Recommended for funding in FFY27 
CFP.

6/27/2023 Design approval received 1/18/23; 
Target letting 1/2026. Applied for 
Shared Fund  in current CFP.

3/24/2023
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45 12-21-0016 12-20-0023 Will Road Reconstruction Will Diamond CON $5,532,790 n/a $5,532,790 3/2024 Pre-final plans submittal anticipated 
9/2023 and ROW certification 
anticipated 1/2024 for a 3/2024 
target letting. Not recommended 
for funding in current CFP.

6/1/2023 Pre-final plans submittal anticipated 
4/2023 and ROW certification 
anticipated 8/2023 for a 9/2023 
target letting. Applied for Shared 
Fund in current CFP.

3/1/2023

45 12-21-0016 12-20-0023 Will Road Reconstruction Will Diamond CE $553,279 n/a $553,279 3/2024 Pre-final plans submittal anticipated 
9/2023 and ROW certification 
anticipated 1/2024 for a 3/2024 
target letting. Not recommended 
for funding in current CFP.

6/1/2023 Pre-final plans submittal anticipated 
4/2023 and ROW certification 
anticipated 8/2023 for a 9/2023 
target letting. Applied for Shared 
Fund in current CFP.

3/1/2023

48 03-21-0005 03-20-0049 Bernard Drive Reconstruction from Arlington Heights 
Road to Buffalo Grove Road

Northwest Buffalo Grove CON $6,366,325 $4,790,455 $6,366,325 10/2024 Did not submit June 2023 update.  
Not recommended for funding in 
current CFP.

7/5/2023 No change; Pre-final plans submittal 
anticipated 4/2023; Target 10/2024 
letting. Applied for Shared Fund in 
current CFP.

3/1/2023

48 03-21-0005 03-20-0049 Bernard Drive Reconstruction from Arlington Heights 
Road to Buffalo Grove Road

Northwest Buffalo Grove CE $614,045 $397,022 $614,045 10/2024 Did not submit June 2023 update.  
Not recommended for funding in 
current CFP.

7/5/2023 No change; Pre-final plans submittal 
anticipated 4/2023; Target 10/2024 
letting. Applied for Shared Fund in 
current CFP.

3/1/2023

49 16-21-0001 16-20-0002 Harlem Station Bus Bridge Reconstruction CTA CTA ENG $2,112,217 n/a $2,112,217 N/A - Auth Did not submit June 2023 update 7/5/2023 Did not submit March 2023 update 4/6/2023

49 16-21-0001 Harlem Station Bus Bridge Reconstruction CTA CTA CON $23,072,997 n/a $23,072,997 7/2023 Did not submit June 2023 update 7/5/2023 Did not submit March 2023 update 4/6/2023

50 07-21-0013 Steger Road Improvement Project: Central Ave to 
Governors Hwy

South University Park ENG1 $682,946 n/a $682,946 11/2024 QBS targeting 10/2023;  Not 
recommended for funding in 
current CFP.

6/15/2023 Did not submit March 2023 update; 
Applied for Shared Fund in current 
CFP.

4/6/2023

52 12-21-0024 12-13-0004 Laraway Road from US 52 to Nelson Road (@ US 52) Will Will Co DOT CON (Stage 1) $6,000,000 $6,000,000 $6,000,000 3/2024
(Auth 1/2024)

Final plans submittal anticipated 
8/2023 and ROW certification 
1/2024 for a 3/2024 target letting

6/30/2023 Did not submit March 2023 update 4/6/2023

52 12-21-0024 12-13-0004 Laraway Road from US 52 to Nelson Road (Cherry Hill to 
Nelson)

Will Will Co DOT CON (Stage 2) $7,138,000 $569,000 $7,138,000 2/2024 Final plans submittal anticipated 
8/2023 and ROW certification 
1/2024 for a 3/2024 target letting

6/30/2023 Did not submit March 2023 update 4/6/2023

53 06-21-0004 06-00-0042 143rd Street from Wolf Road to West Avenue Southwest Orland Park ROW $1,794,590 n/a $1,794,590 6/2023 Agreement approval antiipated 
8/2023. Not recommended for 
funding in current CFP.

6/30/2023 Agreement approval antiipated 
6/2023

3/31/2023

53 06-21-0004 06-00-0042 143rd Street from Wolf Road to West Avenue Southwest Orland Park CON $30,019,600 n/a $30,019,600 1/2027 Pre-final plans submittal anticipated 
8/2024 and ROW certification 
anticipated 10/2024 for a 1/2027 
target letting. Not recommended 
for funding in current CFP.

6/30/2023 No change; Pre-final plans submittal 
anticipated 12/2023 and ROW 
certification anticipated 4/2024 for a 
1/2027 target letting. Applied for 
Shared Fund in current CFP.

3/31/2023

53 06-21-0004 06-00-0042 143rd Street from Wolf Road to West Avenue Southwest Orland Park CE $3,001,960 n/a $3,001,960 1/2027 Pre-final plans submittal anticipated 
8/2024 and ROW certification 
anticipated 10/2024 for a 1/2027 
target letting. Not recommended 
for funding in current CFP.

6/30/2023 No change; Pre-final plans submittal 
anticipated 12/2023 and ROW 
certification anticipated 4/2024 for a 
1/2027 target letting. Applied for 
Shared Fund in current CFP.

3/31/2023

54 10-21-0003 Hazel Avenue Improvements Lake Deerfield CON $3,626,310 n/a $3,626,310 1/2024 Did not submit June 2023 update. 
Not recommended for funding in 
current CFP.

7/5/2023 Did not submit March 2023 update. 
Applied for Shared Fund in current 
CFP.

4/6/2023

 10-21-0003 Hazel Avenue Improvements Lake Deerfield CE $362,400 n/a $362,400 1/2024 Did not submit June 2023 update. 
Not recommended for funding in 
current CFP.

7/5/2023 Did not submit March 2023 update. 
Applied for Shared Fund in current 
CFP.

4/6/2023
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